

5-1-3

22 March 1954

MEMORANDUM FOR THE RECORD

SUBJECT : Establishment of a New Agency Records Center.

REFERENCES: a. Memo dtd 25 Jan 54 to C/PRC thru A-DD/A fr C/OSO, sub: "Submission of Project Providing for Construction of an Agency Records Center."

b. Memo dtd 18 Mar 54 to A-DD/A fr C/LO, sub: "Agency Records Center Project."

25X1A6d 1. A proposal (reference a.) recommending the construction of a new Agency Records Center at [REDACTED] favorably considered by the Project Review Committee and forwarded to the Director for his review on or about 12 February 1954.

2. The Director requested that this matter be restudied (to include contacting the Department of Defense) to insure that there were no existing Government structures which could be feasibly and economically used for an Agency Records Center in lieu of the proposed new construction.

25X1A6d 3. The Logistics Office made such a study (reference b.) and submitted it to the Acting Deputy Director (Administration) on 18 March 1954 recommending that we proceed with the project as originally proposed, i.e., the construction of a new Records Center at the [REDACTED], at an estimated cost of \$405,000. This study was also discussed with the Deputy Director on this same date.

4. At the Deputies' Meeting on 19 March I raised this subject for discussion. Upon my recommendation, and with General Cabell's concurrence therein, the Director approved of the project.

25X1A9a

25X1A9a 5. Later on 19 March 1954 I talked with Mr. Lyman Hamilton, Bureau of the Budget, who, after consultation with [REDACTED] (Mr. Hamilton was unable to reach [REDACTED] Chief, International Organizations Division) advised me that the Bureau of the Budget would interpose no objection to this construction. The Chief of Logistics was, therefore, instructed to proceed with the implementation of this project and to insure that Fiscal Year 1954 funds were obligated for this purpose.

Center approved by PRC, with recommendation that Comptroller use vouchered funds; but if unvouchered funds must be used for security, then DCI approval must be obtained *first*.

15/
L. K. WHITE
Acting Deputy Director
(Administration)

~~SECRET~~
Security Information

COST ESTIMATE OF PROPOSED RECORDS BUILDING

Building: Basement and one story; exterior of reinforced concrete walls; reinforced concrete flat slab frame (with monolithic floor finish); concrete masonry unit partitions; exposed concrete ceilings (painted); asphalt tile floor in offices and darkroom; cement finish elsewhere; fluorescent lighting throughout (secondary current); air conditioned with humidity control and forced air heat; security alarm system (no sprinklers); hydraulic elevator. Provisions for additional story. Contract to include installation of shelving furnished by Government.

Gross Area: Basement 10,320 sq.ft.
1st Floor 10,970 " "
Total 21,290 sq.ft.

Volume: Approximately 320,000 cu.ft.

E S T I M A T E

Construction	\$200,000
Air Conditioning and Heating	110,000
Fluorescent Lighting Fixtures	11,000
Electrical Work (Secondary Current)	33,000
Security Alarm	3,000
Plumbing	8,000
Elevator	10,000
Approaches	<u>10,000</u>

TOTAL ESTIMATED CONSTRUCTION COST 385,000

Contingencies 20,000
\$405,000

Deduct from above for brick face with
8-inch masonry unit backing. \$10,000

~~SECRET~~
GENERAL SERVICES
OFFICE OF THE DIRECTOR

JUL 15 1964

MISSING PAGE

ORIGINAL DOCUMENT MISSING PAGE(S):

Reference A not included

ER-5-3381

Rec
5-1-3

MAR 18 1954

MEMORANDUM FOR: Acting Deputy Director (Administration)
FROM : Chief of Logistics
SUBJECT : Agency Records Center Project
REFERENCE : Memorandum of Addressee, same subject,
dated 26 February 1954

1. Pursuant to receipt of reference memorandum, an investigation has been made to determine the feasibility of using existing facilities for the housing of the Agency's bulk records. In making this investigation, consideration has been given to the following possible solutions:

a. Assignment by the Department of Defense or General Services Administration of space owned or operated by them.

b. Use of a portion of the [REDACTED] presently assigned to the Agency.

25X1A6d

c. Use of the Government-owned warehouse located on privately owned land in [REDACTED] presently occupied by the Records activity.

25X1A6d

d. Use of the warehouse located at [REDACTED] Avenue, presently occupied in part by TSS.

25X1A6d

e. Use of the West Outbuilding, presently destined for use by TSS.

2. Based upon stated requirements of the users, all investigations were limited to locations within an approximate 50-mile radius of Washington.

3. In light of the extremely short period remaining for commitment of Fiscal Year 1954 funds for construction and the probability that a new building could not be completed by the end of the calendar year, consideration has been given to the probable need to extend existing interim arrangements or to make new interim arrangements.

4 1068

4. Following is a discussion of the various possibilities which offer themselves:

a. Inquiries directed individually to the Departments of the Army, Navy, and Air Force and to the Marine Corps yielded a single possibility. All other results were negative. The Navy proposed use of a warehouse of 50,000 square feet located at Brandywine, Maryland. This building and grounds are Government-owned and have recently become excess to the Navy's needs. Partial use of the premises is under consideration by the Air Force. Contact with the Air Force indicates that their principal interest is in the surrounding fenced area (approximately 10 acres) and that a joint occupancy of the premises could be worked out, with the

25X1A5a1

which could be reassigned to CIA. Available area would be in units of approximately 17,500 square feet. It appears probable that if justified one entire self-contained unit (i.e., an area separated from the rest of the building by fire walls) of approximately 53,000 square feet could be taken over. The compartment immediately adjacent to that offered by CIA is occupied by Government records.

b. Use of a portion of the CIA warehouse [redacted] was considered as having the advantage of reducing the cost of necessary security measures, since undoubtedly some considerable area is occupied by material which could safely be placed in the common warehouse and would require no security guard.

25X1A6d

c. Extended interim use or permanent use of the Roslyn Warehouse would have the advantage of eliminating an additional move to a permanent location or a double move to a new interim location and later to a permanent location. Cost of each move is estimated by Records personnel at \$1.00 per cubic foot, including disassembly and re-erection of shelving. Purchase of that portion of the property on which the warehouse stands would have the added advantage of affording the Government the opportunity to recover the value of the building.

25X1A6a

d. Use of [redacted] is regarded as impractical since the cost of work required to be done would be out of proportion with the value to be realized from a non-Government-owned property.

Acting Deputy Director (Administration) - 3 -

e. Use of the West Outbuilding is not considered feasible, in light of the present plan for occupancy by TSS. If this is subject to change, a further investigation could be made. The building contains approximately 35,000 square feet of space and could be adapted to the purpose at a much lesser cost than is presently estimated for adaptation to TSS needs.

5. A tabulation of the factors involved in the above considerations is attached hereto as Exhibit 1. Attention is invited to the disadvantage common to all of the above listed buildings, with the exception of the West Outbuilding, in that they are not of fireproof construction, as would be the proposed new building. This may be regarded as only a relative disadvantage, in that fireproof walls and ceilings could be added and other effective precautions taken.

6. The above possibilities have been considered as alternatives to construction of a new building. In each instance additional cost would be involved for alterations to meet physical security and other requirements, and continuing security guard costs. With the exception of the Brandywine Navy Warehouse and the West Outbuilding, these expenditures for alterations would go into leased property in addition to the continuing rental costs. None of the possibilities considered will meet the requirements as adequately as a new building designed for the purpose, for over-all reasons of complete fireproof construction, suitable location, efficiency of internal operations and attendant maintenance, security and expendability. Further, none of these properties offers substantial operational advantages over the presently occupied Rosslyn Warehouse.

7. In light of these considerations, the following recommendations are submitted in order of preferability:

a. Construction of a new building.

b. Retention of [REDACTED]

8. Acceptance of the first recommendation will entail extension of the present interim occupancy of [REDACTED] pending completion of the new building. Assurance of completing all necessary elements of design and effecting award of a lump sum construction contract by 30 June 1954 is extremely limited. It is therefore necessary that funds be made available and negotiation of an architect-engineer contract be effected immediately to accomplish minimum necessary planning within the remaining available time.

25X1A6a

25X1A6a

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP70-00211R000100210039-4

Acting Deputy Director (Administration) - 4 -

9. Acceptance of the second recommendation entails provision for long term tenure of the property on which the warehouse stands, either by lease or purchase (through expropriation proceedings, if necessary) and physical alterations required to suit the building for permanent occupancy. This solution would eliminate the need of providing for interim arrangements.

10. It is recommended that funds be authorized for the design and construction of a new records center building as previously approved by the SEC.

25X1A9a

Attachment

RE/CLM/Mrp/jm (12 March 1954)

Distribution:

- Orig. & 1 - Addressee
- 1 - RE (Official File)
- 1 - RE - Chrono
- 1 - Comptroller
- 1 - Attn: Mr. [REDACTED]
- 1 - Chief/LO
- 1 - Signer's copy

25X1A9a

Retyped (17 March 1954)

CLM/ATD/jm

Sanitized - Approved For Release : CIA-RDP70-00211R000100210039-4

Sanitized - Approved For Release :

CIA-RDP70-00211R000100210039-4

EXHIBIT A

<u>Government-owned vs. Privately Owned</u>	<u>Cost of Altera- tions, including Physical Security</u>	<u>Security Guard Costs</u>	<u>Location</u>	<u>Expandability</u>	<u>Fire Risk</u>
Government-owned	\$ 80,000.00 20,000 sq. ft.	One position @ \$41,500. per annum. Air Force may share cost.	21 miles from Head- quarters	Good without new construc- tion. Unlimited with new con- struction.	Fair
Leased	\$ 55,000.00 17,500 sq. ft.	One position @ \$41,500. per annum. May be partially absorbed by guards at present CIA warehouse.	15 miles from Head- quarters	Unlimited with- out new con- struction.	Fair
Leased	\$ 50,000.00 17,500 sq. ft.	No additional guard required.	15 miles from Head - quarters	Good, without new construction.	Fair
* Building Government- owned; land leased @ \$ 6,000. per annum	\$ 52,000.00 20,000 sq. ft.	One position @ \$41,500. per annum.	Metro- politan	Fair, with new construction.	Fair
Leased	\$ 30,000.00 17,000 sq. ft.	One position @ \$41,500. per annum.	Metro- politan	Poor	Good
West Outbuilding	Government-owned No estimate 37,500 sq. ft.	Depends on total occupancy. Present plan 1-1/3 positions. Cost: \$28,000.00	Metro- politan	Good, without new construction.	Good

* Purchase price of land estimated at approximately \$150,000.00.

Sanitized - Approved For Release :

CIA-RDP70-00211R000100210039-4